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ESTIMATE RUN 09/29/2010

ESTIMATE SUMMARY 18:34:42

CONTID: C17765         ESTIMATE NO: 0003 PROG 2005

PCN: 17765-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 MP 240.3 E TO FT GARLAND PERCENT TIME:

PROJECT NO: NH 1603-028                   

US 160 MP 240.3 E TO FT GARLAND

NAME OF ROAD: US 160

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 09/17/2010 DATE TIME STARTED 06/16/2010

14802 W. 44th AVENUE DATE LET 05/20/2010 DATE WORK BEGAN

 DATE AWARDED 05/25/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2010 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 06/16/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,207,813.91 PARTICIPATING $ $ 1,614,332.82

AWARD PROJECT AMT: 4,859,868.06 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 32,137.58

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -48,129.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.86

WORK DAYS

WORK DAYS

38.55%

3,815,011.40

1,614,332.82

1,646,470.40

1,598,340.42

$

$

$

$

2,392,802.51

0.00

2,392,802.51

187,983.86

2,580,786.37

-69,984.07

0.00

2,510,802.30

0.00

AMOUNT DUE 2,510,802.30 1,598,340.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,598,340.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

COSTILLA

51.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 17765-BID    ESTIMATE RUN 09/29/2010

PROJECT: NH 1603-028                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:34:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

3,671.000

202-00240  
 

3,671.000

SY  

4.65000 17,070.153,671.000

17,070.15

0010 ROLLING 0.000

0.000

203-01140  
 

20.000

HOUR

115.00000 0.000.000

0.00

0015 BLADING 8.000

5.000

203-01500  
 

20.000

HOUR

118.00000 1,534.0013.000

590.00

0020 POTHOLING 0.000

0.000

203-01597  
 

10.000

HOUR

172.10000 0.000.000

0.00

0025 EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

200.000

LF  

3.05000 0.000.000

0.00

0030 SILT FENCE 0.000

0.000

208-00020  
 

100.000

LF  

2.55000 0.000.000

0.00

0035 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

10.000

HOUR

40.80000 0.000.000

0.00

0040 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

5.000

HOUR

56.10000 0.000.000

0.00

0045 EROSION CONTROL SUPERVISOR 5.000

15.000

208-00205  
 

65.000

HOUR

40.80000 816.0020.000

612.00

0050 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

1.000

EACH

764.95000 0.000.000

0.00

0055 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

425.000

LF  

5.40000 0.000.000

0.00
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PCN: 17765-BID    ESTIMATE RUN 09/29/2010

PROJECT: NH 1603-028                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:34:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.500

ACRE

815.95000 0.000.000

0.00

0065 SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.500

ACRE

1,224.00000 0.000.000

0.00

0070 MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

0.500

ACRE

764.95000 0.000.000

0.00

0075 MULCH TACKIFIER 0.000

0.000

213-00061  
 

100.000

LB  

3.60000 0.000.000

0.00

0080 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

6,555.000

TON 

14.75000 0.000.000

0.00

0085 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00721  
 

40.000

SY  

100.80000 0.000.000

0.00

0090 *HOT MIX ASPHALT (GRADING SX) (75) 13,498.220

31,458.530

403-34701  
 

81,272.000

TON 

21.55000 968,817.9644,956.750

677,931.32

0090 MATERIAL ALLOWANCE HMA AGGREGATE 26,731.780

-26,731.780TON 

5.83000 0.000.000

-155,846.28

0090 MATERIAL ALLOWANCE HMA AGGREGATE 0.000

32,244.230TON 

5.83000 187,983.8632,244.230

187,983.86

0095 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 787.020

1,848.470

411-03352  
 

5,120.000

TON 

490.00000 1,291,390.102,635.490

905,750.30

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 6,916.000

14,724.000

411-10255  
 

48,693.000

GAL 

2.30000 49,772.0021,640.000

33,865.20
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PCN: 17765-BID    ESTIMATE RUN 09/29/2010

PROJECT: NH 1603-028                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:34:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

100,000.00000 60,000.000.600

10,000.00

0110 PUBLIC INFORMATION SERVICES 0.400

0.100

626-01000  
 

1.000

L S 

6,120.00000 3,060.000.500

612.00

0115 *PAVEMENT MARKING PAINT 497.500

674.300

627-00001  
 

2,910.000

GAL 

23.50000 27,537.301,171.800

15,846.05

0120 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

970.000

GAL 

38.80000 0.000.000

0.00

0125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

0.000

627-01010  
 

1,792.000

SF  

9.20000 0.000.000

0.00

0130 *FLAGGING 271.250

612.100

630-00000  
 

2,800.000

HOUR

19.40000 17,136.99883.350

11,874.74

0135 *TRAFFIC CONTROL INSPECTION 22.000

9.000

630-00007  
 

31.000

DAY 

81.60000 2,529.6031.000

734.40

0140 *TRAFFIC CONTROL MANAGEMENT 5.000

12.000

630-00012  
 

70.000

DAY 

520.20000 8,843.4017.000

6,242.40

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000

5.000

630-80341  
 

72.000

EACH

10.20000 91.809.000

51.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.500

6.000

630-80342  
 

53.000

EACH

20.40000 540.6026.500

122.40

0155 *PORTABLE MESSAGE SIGN PANEL 24.000

0.000

630-80359  
 

140.000

DAY 

66.30000 1,591.2024.000

0.00
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PCN: 17765-BID    ESTIMATE RUN 09/29/2010

PROJECT: NH 1603-028                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:34:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 DRUM CHANNELIZING DEVICE 4.000

0.000

630-80360  
 

12.000

EACH

5.10000 20.404.000

0.00

0165 *TRAFFIC CONE 75.000

0.000

630-80380  
 

300.000

EACH

2.05000 153.7575.000

0.00

0170 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

1,020.00000 0.000.000

0.00

0175 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0180 F/A PARTNERING 0.000

0.000

700-70011  
 

200.000

F A 

1.00000 0.000.000

0.00

0185 F/A FUEL COST ADJUSTMENT -3,367.400

0.000

700-70016  
 

81,250.000

F A 

1.00000 -3,367.40-3,367.400

0.00

0190 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

321,556.000

F A 

1.00000 0.000.000

0.00

0195 F/A ASPHALT CEMENT COST ADJUSTMENT -17,148.770

-66,969.140

700-70019  
 

550,000.000

F A 

1.00000 -84,117.91-84,117.910

-66,969.14

0200 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

560.000

HOUR

1.00000 0.000.000

0.00

0205 F/A OJT COLORADO TRAINING PROGRAM 1,336.800

0.000

700-70022  
 

2,100.000

F A 

1.00000 1,336.801,336.800

0.00

0210 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

275,512.000

F A 

1.00000 0.000.000

0.00
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PCN: 17765-BID    ESTIMATE RUN 09/29/2010

PROJECT: NH 1603-028                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:34:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0220 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 2,552,740.601,646,470.406,179,765.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,749.15000 12,749.151.000

0.00

0230 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,749.15000 12,749.151.000

0.00

0235 SANITARY FACILITY 0.999

0.000

620-00020  
 

1.000

EACH

2,550.00000 2,547.450.999

0.00

CAT 28,045.750.0028,048.30CURRENT AMT0400 $ $ $

$ 2,580,786.351,646,470.40$6,207,813.91$CURRENT AMTPROJECT TOTAL


